

Metro II Software Development and Release
 Resource: team
 Cost: ? > 8d, ~ 31d?
 Start: 1/3/07
 Finish: 7/31/07

1.0 Planning
 Resource: cxh
 Cost: 10hr
 Finish: 2/6/07

1.1 Charter
 Resource: cxh
 Cost: 4hr
 Finish: 1/23/07

1.1 WBS
 Resource: cxh
 Cost: 3hr
 Finish: 1/30/07

1.1 Schedule
 Resource: cxh
 Cost: 3hr
 Finish: 2/6/07

2.0 Alpha Release
 Resource: team
 Cost: ?>5d, ~10d?
 Finish: 3/13/07

3.1 Features Development
 Finish: 5/29/07

3.2 Feature Refinement
 Finish: 6/4/07

3.3 Integration Testing
 Resource: ?
 Cost: ?
 Finish: 6/4/07

3.4 Installer
 Finish: 6/4/07

3.1.3 Mappers & Adapters
 Resource: ??
 Cost: ?
 Finish: 5/29/07

3.2.1 IP Wrapping
 Resource: ?
 Cost: ?
 Finish: 1/31/07

3.4.1 Installer Testing
 Resource: cxh + team
 Cost: 8 (cxh) 0.5/team member.
 Finish: 6/4/07

3.4.2 Publish to Web
 Resource: cxh
 Cost: 1hr
 Finish: 6/4/07

4.0 Final Release
 Resource: team
 Cost: ?>2d ~ 10d??
 Finish: 7/31/07

4.1 Integration Testing
 Resource: cxh + team
 Cost: ?
 Finish: 7/20/07

4.2 Docs
 Resource: team
 Cost: 8d
 Finish: 7/20/07

4.3 Installer
 Finish: 7/31/07

4.2.1 Installer Testing
 Resource: cxh + team
 Cost: 8hr (cxh) + 0.5hr/team member
 Finish: 7/31/07

4.2.2 Publish to Web
 Resource: cxh
 Cost: 1hr
 Finish: 7/31/07

2.1 Build Env
 Resource: cxh
 Cost: 10hr
 Finish: 2/15/07

2.1 Feature Development
 Resource: team
 Cost: ?>3d
 Finish: 3/13/07

2.3 Installer
 Resource: cxh
 Cost: 10hr
 Finish: 3/13/07

2.1.1 Directory Structure
 Resource: cxh
 Cost: 2hr
 Finish: 1/30/07

2.2.1 IP Wrapping
 Resource: tcm
 Cost: 8r?
 Finish: 1/31/07

2.3.1 Installer Testing
 Resource: cxh
 Cost: 8 hr
 Finish: 3/13/07

2.1.2 Doc Sys
 Resource: cxh
 Cost: 3hr
 Finish: 2/15/07

2.2.2 Three Phase Execution Semantics
 Resource: ?
 Cost: ??
 Finish: 3/13/07

2.3.2 Publish to Web
 Resource: cxh
 Cost: 2hr
 Finish: 3/13/07

2.1.3 Testing System
 Resource: cxh
 Cost: 5hr
 Finish: 2/15/07

2.2.2 Three Phase Execution Semantics
 Resource: ?
 Cost: ??
 Finish: 3/13/07



Metro II Work Breakdown Structure

Metro II Work Breakdown Structure

p 2 of 2

1/30/2007

Christopher Brooks

2.2.1 IP Wrapping
Customer: UC Irvine
Resource: Ahbijit,
Doug
Cost: 8d?
Finish: 3/13/07

A

2.2.1.1 Problem Def.
Resource: Ahbijit, Doug
Cost: 2 days
Finish: 1/24/07

2.2.1.2 Design
Resource: Ahbijit, Doug
Cost: 2 days
Finish: 2/07/07

2.2.1.3 Preliminary
Implementation
Resource: Ahbijit, Doug
Cost: 10 days
Finish: 2/28/07

2.2.1.4 UC Irvine Site Visit
Resource: Ahbijit, Doug
Cost: 2 days
Finish: 2/28/07

2.2.1.5 Refine Implementation
Resource: Ahbijit, Doug
Cost: 2 days
Finish: 2/28/07

2.2.2 Three Phase
Execution Semantics
Customer: ASV
Resource: Team
Cost: ??
Finish: 3/13/07

A

2.2.2.1 Design
Resource: Team
Cost: ??
Finish: 2/10/07

2.2.2.2 Implementation
Resource: ?
Cost: ??
Finish: 3/13/07

2.2.2.3 Integration
& Testing
Resource: ?
Cost: ??
Finish: 3/13/07

2.2.2.4 Documentation
Resource: ?
Cost: ??
Finish: 3/13/07

2.2.2.2.1 Phase 1
Implementation
Resource: ?
Cost: ??
Finish: 3/13/07

2.2.2.2.2 Phase 2
Implementation
Resource: ?
Cost: ??
Finish: 3/13/07

2.2.2.2.3 Phase 3
Implementation
Resource: ?
Cost: ??
Finish: 3/13/07

3.1.3 Mappers &
Adapters
Customer: ASV
Resource: ??
Cost: ?
Finish: 5/29/07

C

3.1.3.1 Design
Resource: ??
Cost: ?
Finish: 3/13/07

3.1.3.2 Mapper
Implementation
Resource: ??
Cost: ?
Finish: 5/29/07

3.1.3.3 Adapter
Implementation
Resource: ??
Cost: ?
Finish: 5/29/07

3.1.3.4 Integration
& Testing
Resource: ?
Cost: ??
Finish: 5/29/07

3.1.3.5 Documentation
Resource: ?
Cost: ??
Finish: 5/29/07